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= Status as of 1215102

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the Arkansas Centerline File Program (ACF) website at:
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp.

Below is a listing from most to least current Arkansas Centerline File Program (ACF)
milestones:

o December 17, 2002 — AGIO sends out invitation letters to all county judges
inviting them to an informative coordination meeting for the ACF program. The
meeting will inform them of the current status of their county, details on
following the standard, and their role in data creation and maintenance. The
different options for creating centerline data include an anticipated schedule; costs
and benefits of the different methodologies will also be covered.

e December 13, 2002 — Arkansas One Call finishes attributing the centerlines from
Searcy County with road names, types and other data. The centerlines were
created by AHTD digitizing on top of the ADOP imagery. AGIO added private
and miscellaneous drives. One Call will add the address ranges next year in
conjunction with Searcy County’s 911 implementation.

e November 27, 2002 — AGIO visited Hot Spring County to see a demo of MapStar
and full Phase I E-911 implementation using M&M centerline data. M&M has
developed data for Garland County and is preparing data in Montgomery and Pike
Counties.

e November 18, 2002 - AGIO posts Madison County to the ftp site as the first local
database to meet the ACF standard. It can be downloaded in ESRI shapefiles in
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ).

o November 14, 2002 - AGIO completes the addition of miscellaneous roads and
private drives to the Searcy Co. mapping from AHTD and forwards the database



to Arkansas One Call for attribution in conjunction with the county’s 911
coordinator. AGIO completes a pilot project illustration concerning how points
from the County Assessor Mapping Program (CAMP
http://www.gis.state.ar.us/AGIO/CAMP.asp ) can be used to populate geocodable
attributes efficiently onto mapping.

November 13, 2002 — AGIO meets with Spatial Data Research (contractor doing
work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO
with a data structure translation wizard so that the data they produce will adhere
to the ACF standard.

November 10, 2002 - AGIO receives introductory data for review of preliminary
database of roads collected using mapping grade GPS and field-verified
geocodable attributes for adherence to the ACF standard for Lincoln and Miller
counties.

November 4, 2002 - AGIO meets with a representative from Plant Equipment
(contractor that produces MapStar for 911 offices in several counties). We verify
that data in the ACF format will work with their software.

November 1, 2002 - AGIO develops methodology for county and feature level
metadata as well as unique i.d. population.

October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status
of their centerlines. Data should be available in early 2003.

October 23, 2002 - Greene County submits the local centerline data for review
and reformatting to the ACF standard.

October 14, 2002 - Madison County is the first to turn over their local centerline
database for review.

October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in
ESRI, Intergraph, MapInfo and MS Access format.

October 1, 2002 - AGIO completes review and comments of Conway County’s
preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard.

September 26, 2002 - The Arkansas Centerline File Standard is officially filed
with the Arkansas State Library as a rule and regulation. The Arkansas Highway
and Transportation Department finishes mapping the Searcy Co. centerlines from
Arkansas Digital Ortho Program aerial photos:
http://www.gis.state.ar.us/AGIO/adop.htm




o September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the
ACF Program.

e September 2002 - The Arkansas Centerline File Standard is presented to the ALC-
Administrative Rules and Regulations Committee.

e August 2002 - The Arkansas State Land Information Board votes to adopt the
following for inclusion into the proposed Arkansas Centerline File Standard:
Centerline shall include all clearly defined passages through which a
standard vehicle may travel as well as driveways extending more than 500
feet and/or driveways containing two or more addressed structures.

o August 2002 - It is brought to the attention of the Arkansas State Land
Information Board and Arkansas Geographic Information Office that “centerline”
is not clearly defined in the standard and the capturing of driveways should be
included.

e July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of
Legislative Research to begin the promulgation process.

e July 2002 - Arkansas Centerline File Standard official promulgation notice is
mailed to 202 boards, commissions, agencies, higher education, vocational
facilities, and county judges.

e June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline
File Standard.

e May 2002 - Arkansas Centerline File Task Force proposes the Arkansas
Centerline File Standard to the Arkansas State Land Information Board.

o February - July 2002 - Arkansas Centerline File Task Force holds numerous
meetings to formulate a centerline standard.

e January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas
State Land Information Board.

Since last month’s status report our team has proved, using Lonoke County as a pilot,
that centerlines can be produced efficiently in the office using points from CAMP
(where the 911 address is stored in the CAMA) and heads up digitizing on ADOP
imagery. We met with several contractors about the data they are producing and had
SDR and NTB agree to have their data deliverable in the ACF standard from now on.
We are still awaiting word from M&M and GeoComm. We met with the Western,
Central and Eastern Arkansas Development Districts to coordinate data deliverable
with them that comply with the ACF standard.



A meeting has been scheduled on January 15" for the 911 coordinators, county
judges and other major stakeholders. It will be an informative and educational
seminar on the ACF program, the program status, and most importantly the options
currently available for producing centerline data. Below is the meeting agenda:

1.

What is the ACF program?
a. Purpose
b. History
The difference between an enhanced E-911 and a quality enhanced
E-911
Why is it important?
a. E911 Phase I &II and Emergency Response
b. Disaster Recovery
c. Economic Development
d. Asset Management
e. Etc
ACF Status
a. Existing Federal data (why it is not an option)
b. Existing State Data (why old data is not an option)
c. Known data that exists locally
d. Known data planned or in progress
Options for data development
a. PDDs
b. Private Contractors
c. In-house with estimated cost and schedule
i.  GPS
ii.  Aerial Photos
Data distribution (GeoStor) and maintenance
How can AGIO help
a. Provide a standard and data (ADOP)
b. Provide a mass purchase agreement (hopefully)

c. Give them help with a bid process
d. Help to negotiate contracts
e. Help to QA deliverables



Upcoming Events and Tasks

Here is an overview of some of the upcoming items for the ACF team:

e Work with SDR to reformat data for Miller and Lincoln counties to the ACF
standard and post to the ftp site.

e Work with Conway County to get their data into the standard and post to ftp.

e Work with Western Arkansas Planning and Development District to get data
in the ACF standard for Sebastian County.

e Receive data from Jefferson County that was GPSed and attributed and
reformat to the ACF standard.

e Collect data from M&M for Hot Spring and Garland Counties and reformat to
the ACF standard.

e Acquire Baxter County’s data that was created by Ferrell Cooper Engineers
and reformat to the ACF standard.

e Continue to promote the ACF standard whenever possible.

e Continue to coordinate with major stakeholders and provide easy access to
project status.

e Post more status graphics and workflow documentation to the AGIO website.

Data Formatting Methodologies

Data formatting methodologies are posted to the web at:

http://www.gis.state.ar.us/AGIO/ACF/ACEF _status.asp

Also, look for the following workflow documents to be posted soon:

1.

Nownbkwd

Cross walking Spatial Data Research file formats into the ACF standard format.
Cross walking NTB file formats into the ACF standard format .

Cross walking GeoCom file formats into ArcGIS.

Cross walking PAgis file formats into the ACF standard format.

Cross walking WAPDD file formats into the ACF standard format.

Direct upload of updated centerlines to GeoStor.

Reformatting metadata to fit the FGDC standards.

Status Overview

Below is a broad overview of the results of AGIO research thus far by level of
government and private entity information. For more detailed information, please see
figures 1 and table 1 on the following pages.



County Level — Madison County has been reformatted to the ACF standard
database definitions; private drives and miscellaneous roads have been added. It
has been placed on our ftp site and is the first county available to download in the
ACEF standard format. Preliminary files have been received for Conway, Miller,
and Lincoln counties from contractors for the ACF team to review, make
comments, and develop methodologies for crosswalking into the ACF standard
and developing processes for maintenance. We hope to receive a data from
Sebastian, Washington, Jefferson, Baxter, Garland and Hot Spring counties for
inclusion into the ACF in the next couple of months. Greene County has been
received but has been put on hold due to their 911 coordinator leaving. Searcy
County has been completely digitized in accordance with the standard and has
been attributed with everything but address ranges by One Call. Ranges will be
added in conjunction with the counties 911 implementation. Several major cities
within counties have either developed data or are in the process of creating data
that will be incorporated into the final dataset.

State Level — AHTD is about 50% complete with mapping Newton and Izard
counties in adherence to the standard.

Federal Level — AGIO is working with the US Census Bureau to acquire
resources for working with counties without 911 programs and as well as helping
in attributing the counties that AHTD is mapping or counties with out 911
programs.
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Status as of 12/15/02

Il US Census is working with the county

I Need to contact
Contact has been made - need to follow up with details
County has no local data available

I AHTD will digitize county from ADOP DOQs

I Arkansas One Call is developing data

B Dataset is complete or near complete and has been requested
Dataset has been recieved and is being reviewed by AGIO
Dataset is being reformatted to fit the standard
Dataset is ready to be loaded into GeoStor

Bl Dataset is in GeoStor and is being maintained




Table 1

County Status Status Date

Data was developed by Ferrell Cooper Engineers for asset

Baxter management purposes. We are contacting them and requesting

County the data for review. 12/15/2002
Have received a dataset from M&M to be used for 911 with
MapStar. The data is under a license agreement and cannot be

Garland shared. We are working with the contractor to release this

County dataset to us. 12/15/2002
Received their database. It is AHTD roads that have been
added to as new roads went in. Also have new 911 county road
names added. If we reformat to the standard and show them a
methodology, they will adjust the spatial accuracy and fill in the

Greene rest of the attributes. ON HOLD DUE TO OES COORDINATOR

County RESIGNING. 12/15/2002
Have received a dataset from M&M to be used for 911 with
MapStar. The data is under a license agreement and can not be

Hot Spring shared. We are working with the contractor to release this

County dataset to us. 12/15/2002
The OES has GPSed all the roads in the county and most in the

Jefferson cities with geocodable attributes and is providing the data to

County AGIO for review. 12/15/2002

Johnson Under contract with GeoComm. Data is expected to be finished

County at the end of 2003. 12/15/2002
Centerlines have been developed by the Eastern Arkansas
Planning and Development District. Met with the District’s
mapper and reformatted data into the standard where it existed.

Mississippi They will continue to refine the spatial data and attribute it in

County accordance with the standard. 12/15/2002
M&M is developing data in this county. The data is not

Montgomery | shareable due to a license agreement. AGIO is working with the

County contractor to get a copy of this data. 12/15/2002
M&M is developing data in this county. The data is not
shareable due to a license agreement. AGIO is working with the

Pike County | contractor to get a copy of this data. 12/15/2002
Received their roads that were in a CAD environment with text
labels for road names and address ranges. AGIO

Pope rubbersheeted it to the ADOP imagery and provided it back to

County the county to convert to a GIS database that is geocodable. 12/15/2002
The county judge's office is developing a cadastral database
with addresses. AGIO will investigate a methodology for using
this dataset to create ACF formatted centerlines. The county

Saline purchased data from NavTec that is not shareable due to a

County license agreement. According to the contractor the data meets 12/15/2002




the specs of the standard. AGIO will work with the county to get
a copy of the data.

AHTD has delivered the line-work they digitized on top of DOQs.

It has been converted to a GIS ACF format; driveways and
miscellaneous roads have been added by AGIO. Arkansas One
Call finished adding road names, types and other data. They

Searcy will add address ranges with the county as the implement a 911
County program. 12/15/2002
Under contract with GeoComm. Data is expected to be finished
Yell County | at the end of 2003. 12/15/2002
Carroll WellsCo GPSed these roads a few years ago. Need to contact
County to ask about maintenance practices and attributes. 11/16/2002
Cleburne The roads are available in AutoCAD with names. Need to
County contact, request data so that it can be reviewed. 11/16/2002
Izard County | AHTD is 40% complete digitizing the data. 11/16/2002
County is under contract with Spatial Data Research and should
be finished this year. AGIO has received a preliminary dataset
and has reviewed. SDR is developing a translator into the ACF
standard that can be run each time a new updated file is
Lincoln released. The data was GPSed at +/- 3 feet and has field
County verified address ranges. 11/16/2002
AGIO did a pilot project in this county to use point address
extracted from the CAMA data base used to conflate address
ranges onto centerlines that are heads-up-digitized on the
Lonoke DOQs. The county will use this process to complete the
County dataset. 11/16/2002
The data has been cross walked into the ACF database
standard; roads were spatially adjusted where needed using
Madison ADOP imagery as a reference, and miscellaneous roads and
County private drives were added. It was placed on ftp on 11/18/02. 11/16/2002
County is under contract with Spatial Data Research and should
be finished this year. AGIO has received a preliminary dataset
and has reviewed. SDR is developing a translator into the ACF
standard that can be run each time a new updated file is
Miller released. The data was GPSed at +/- 3 feet and has field
County verified address ranges. 11/16/2002
Nevada Data has been developed using GPS. AGIO has requested a
County copy and should receive by 1/01/03 for review. 11/16/2002
Newton
County AHTD is 40% complete digitizing the data. 11/16/2002




Central Arkansas Planning and Development is currently

Prairie GPSing the roads. They will be involved in a meeting on 1/03
County with all the PDDs to discuss roles and responsibilities. 11/16/2002
PAgis is developing address ranges for their previously
developed centerlines. They are shooting for the end of 2002 to
be about 90% complete with centerlines and building points.
Pulaski AGIO is developing a methodology for cross walking the
County centerlines into the ACF standard. 11/16/2002
The county is being digitized and attributed by AR One Call.
The cities of Fayetteville and Springdale have been collected
with either GPS or by digitizing off of aerials. The data will need
to be merged with AR One Call data and cross walked into the
Washington | standard. The county is also under contract with Plant
County Equipment and should be receiving a file to use with MapStar. 11/16/2002
Arkansas
County Need to contact. 10/4/2002
Ashley
County Need to contact. 10/4/2002
Contacted their addressing coordinator. The county is mapping
roads with a GPS receiver and is following the SLIB standards
for GPS and ACF. Arkansas One Call is attributing a version of
the roads with complete road names and address ranges. This
Benton data will need to be conflated and merged with the Bentonville
County dataset. 10/4/2002
Boone AHTD is planning to digitize this county on top of the SLIB
County DOQs. 10/4/2002
Bradley The County Judge has been made aware of the standard. Need
County to follow up and discuss details. 10/4/2002
Calhoun This county does not have a 911 program. The US Census will
County take responsibility for generating this data. 10/4/2002
Chicot Arkansas One Call is attributing a version of the roads with
County complete road names and address ranges. 10/4/2002
Have not contacted the county. Arkadelphia has a dataset that
Clark was created with GPS that has road names. Need to contact
County the county. 10/4/2002
County was under contract with Miller Mapping. Need to follow
Clay County | up with details. 10/4/2002
Cleveland Contacted the county judge and requested the data. Needs to
County be contacted again. 10/4/2002

10




Columbia

County Need to contact. 10/4/2002
County is under contract with NTB. AGIO has reviewed the

Conway preliminary dataset and will receive a copy of the final

County deliverable in the ACF standard. 10/4/2002
Jonesboro had Fisher & Arnold create address points and

Craighead centerlines without address ranges. AGIO is investigating a way

County to transfer the point attributes to the centerlines. 10/4/2002

Crawford Western Arkansas Planning and Development is currently doing

County field work and should complete this county in the next year. 10/4/2002

Crittenden This county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Cross This county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Dallas This county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Desha This county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Drew This county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Faulkner Conway Corp. has street centerline data that is currently under

County review by Arkansas One Call. 10/4/2002

Franklin Western Arkansas Planning and Development is planning to

County start the field work in the next 4-6 weeks. 10/4/2002

Fulton

County The county is currently mapping streets with GPS. 10/4/2002

Grant This county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002
The county has been contacted and made aware of the

Hempstead | standard. Need to follow up with details. Hope has GPSed the

County city's centerlines and provided them to AGIO for review. 10/4/2002
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This county was under contract with Miller Management. AGIO

Howard has contacted them and is assisting them with a plan to develop

County centerlines. 10/4/2002

Independen | AHTD is planning to digitize this county on top of the SLIB

ce County DOQs. 10/4/2002

Jackson This county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Lafayette The county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Lawrence The county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002
The county has been contacted and made aware of the

Lee County [ standard. Need to follow up with details. 10/4/2002

Little River Arkansas One Call is attributing a version of the roads with

County complete road names and address ranges. 10/4/2002

Logan The county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Marion AHTD is planning to digitize this county on top of the SLIB

County DOQs. 10/4/2002

Monroe The county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Ouachita The county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Perry The county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Phillips The county has been contacted and made aware of the

County standard. Need to follow up with details. 10/4/2002

Poinsett AHTD is planning to digitize this county on top of the SLIB

County DOQs. 10/4/2002
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The county has been contacted and made aware of the

Polk County [ standard. Need to follow up with details. 10/4/2002
Randolph AHTD is planning to digitize this county on top of the SLIB
County DOQs. 10/4/2002
This county is being GPSed by WAPDD. Should be complete
Scott County | by April 2003. 10/4/2002
Sebastian WAPDD is currently working to wrap up this project and will
County make the data available to AGIO to crosswalk into the standard. | 10/4/2002
Sevier The county has been contacted and made aware of the
County standard. Need to follow up with details. 10/4/2002
Sharp AHTD is planning to digitize this county on top of the SLIB
County DOQs. 10/4/2002
St. Francis The county has been contacted and made aware of the
County standard. Need to follow up with details. 10/4/2002
Stone The county has been contacted and made aware of the
County standard. Need to follow up with details. 10/4/2002
Arkansas One Call is attributing a version of the roads with
complete road names and address ranges. AGIO is
Union coordinating with the county's 911 office to develop better spatial
County data. 10/4/2002
Van Buren Contracted with Miller Mapping. Need to follow up and discuss
County details. 10/4/2002
White The county has been contacted and made aware of the
County standard. Need to follow up with details. 10/4/2002
Woodruff The county has been contacted and made aware of the
County standard. Need to follow up with details. 10/4/2002
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